

REPUBLIC OF MAURITIUS
Local Government Service Commission
Indicative Annual Procurement Plan
Financial Year 2020/2021

Last Updated:		<i>To be updated at least every six months</i>		
S.No.	Type/Nature of Procurement	Procurement Details	Procurement Method to be used	Expected Date of launching of Bid
1.	Goods	Procurement of Toners	RFQ	August 2020
2.	Services	Procurement of Cleaning services for Toilets	RFQ	August 2020
3.	Goods	Supply and Installation of Blinds	RB	October 2020
4.	Works	Partitioning works for toilets	RFQ	End of November 2020
5.	Goods	Supply and installation of Solar Water heater	IQ	August 2020
6.	Goods	Office Furniture- For new floor	RB	Mid October 2020
7.	Goods	Supply, Installation and Commissioning of IT Equipments: (i) 1-UPS 3 KVA for Data Cabinet (ii) 5-A4 Laser Printer (iii) 3-PC sets windows 10 (iv) 1-Overhead Projector	RB	End of November 2020
8.	Goods	Procurement of Office Equipment and Electric Appliances: (i) 3-Fax Machines (ii) 4-Dehumidifiers (iii) 2 -Microwave 25-30L (iv) 1-Oven 28 Lts (v) 1-Refrigerator 300Lts (vi) 1-Vacuum Cleaner (vii) 15 Heater portable (viii) 1-Photocopy Machine	RFQ	Mid October 2020

9.	Goods	Procurement of Office Decoration Items for New Floor: (i) 9-Decorative paintings (ii) 1-Indoor decorative water fountain (iii) 1-Indoor aquarium	RFQ	End of November 2020
10.	Goods	Procurement of Electrical Tubelights	RFQ	Mid of October 2020
11.	Goods	Supply, Installation and Commissioning of 1 Air Conditioning Unit	RB	End of October 2020

Date: 24 September 2020

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated*

